Appendix 3 - Project Supervision Plan																								_		
Need to clarify if project is 4 years (as in CEO ER) or 5 years (as listed here)					2017												2018									
			J	F	М	Α	М	J	J	Α	S	0	Ν	D	J	F	М	Α	М	J	J	Α	S	0		
Activity/Task/Output	Responsibilit y	Fees	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22		
Project Management and Supervisory Tasks (see workplan for activities)																							\dashv			
Inception Meeting and Report of Meeting, review of M&E plan																										
2. Preparation and Submission of Bi-Annual Progress Report - June 31 and Dec 31 + 30	PM	1																								
2.a Review by Task Manager	TM																						_			
Preparation and Submission by EA of Quartery Financial reports, March, June, Sep	PM	1																								
3.1 Review of Quarterly Financial Reports	FMO																									
3.2 Review of outputs and quarterly reports, substantive comments	ТМ																									
Procurement of Equipment & Hiring of Consultants	PM	Ī																								
5. Project Implementation Review (PIR)	PM/TM/FMO																									
6. UNEP project Supervisory Mission and Technical backstopping mission (Project budget)	ТМ	l																								
7. UNEP Technical support (review of outputs, south south collaboration, etc) TBD	TM																									
Prepare and Submit Terminal Reports	PM																									
9. 1 Review Terminal Reports	FMO/TM																									
10. Final Evaluation	EO/TM/FMO																									
11. Final Project Audit Report	PM/FMO																									